
Specifications for the National 
Park Service



Specifications Issues

General
Proprietary Specifications
Site Visits
Parties to the Contract
Foreign Material
Experience Clauses
Resource Conservation and Recovery Act (RCRA)
Performance Specifications



Formatting Estimates for the 
National Park Service

Work Breakdown Work Breakdown 
Structure Structure 
(WBS)(WBS)



Levels of Estimating - NPS

Class C – Conceptual Estimate
Class B – Budgetary Estimate (Schematic 
Design & Design Development)
Class A – Actual Estimate (Construction 
Documents)



Class C Estimate – New ConstructionNew Construction

Asset Categories & Features
– Roads, Trails, Buildings, Water Systems, etc.

Unit Costs
– Roads ------>  Miles
– Trails ------> Lineal Feet (Square Feet)
– Buildings ------> Square Feet
– Water Systems ---->  Breakdown by System 

Feature



Class C – Repair/RehabilitationRepair/Rehabilitation

Asset
Level 2 Uniformat
– Visitor Center

A10 Foundation – Repair Slab-on-Grade  (SF)
B20 Exterior Enclosure – Replace Windows (Each or SF)
B30 Roofing – Replace Roof Coverings (Square)

– Road
G20 Site Improvements – Resurface Road (SF)



Class B Estimates

Asset 
Level 3 Uniformat

Comfort Station
– Slab on Grade (SF)
– Roof Construction (SF)
– Exterior Walls (SF)
– Etc.



Class A Estimate

Asset = Bid Item
Uniformat Level 3
CSI – Masterformat

Detail costs must be broken down by: 
– Labor Cost
– Material Cost
– Equipment Cost Continued Next Page



Class A Estimate (Continued)

Four Sections of Class A Estimate Report
– Bid Schedule (Largest Bid Item = Asset)
– Estimate Summary

Bid Item – Uniformat (Level 2) Breakdown
General Conditions Total Shown Separate

– Estimate Detail – Bid Item, Uniformat Level 3, 
Masterformat Item

– General Conditions (Detail Breakdown – Qty/Unit, 
Unit Price, and Total)



Class A Estimate (Continued)

Markups
– Design Contingency
– Construction Contingency
– General Conditions
– Bond
– Locality Factor
– Government Factor
– Contracting Methodology Factor


